Approved For Release 20@3@;@ETC|A-RDP7W171Aooosooo3oo16-2

NPEC/TS8G/ PPE-051L-70
12 Junce 1970

MEMORANDUM FOR: Chief, Yechnical Services & Support Group, NPIC

SUBJRCT: Projects & Programs Stalf Monthly Report - May 1970

A. During Mey, the Projects & Programs Staft conducted stalf
functions for TSSG /including, () administrative, (2) daily repre-
sentations Lo the Production Management Board, (3) working level
lisiron contact with PPBS on budget matters, and (I) with PSG on
production mattor§/ and also carried out thé following additional
actions.

1. Prepared for, conducted, and reported on the 25X1
mecting for May; made [inal preparations for and attended . 25X1
visit Lo PACER al Offutlt ATB, Omaha, Nebraska.

2. DPreparcd extensive documentation on the activitics of
the new TSG Carcer Pancl; staflf the Pancl by providing the
permancnt Secretary, who coordinated activities for the first
Panel mecoting held on 28 May.

25X1 3. | initial plans for the production of the elghth
conzacutive edition of {the NPIC Bguipment Swmrary for 1970.

L, Chaircd several meebings with TSG Division and Stalf
Chiefe concerning instructions and suspense dates for the FY-
1971 Operating Budget Review and IY-1972 Office Istimates.

Completed a budget review and stabus report covering the
fiscal. year to 30 April 1970.

5. Was assigned responsibility for coordinating and
forecasting foreign and domestic travel within TSSG, involving
complete and detailed schedules, priorities, justifications, ete.

B. During June, the following significant actions arc enticipated.

1. Complction of the TBSG FY-1971 Operabing Budgelt Review
and FY-1972 Office Estimates.
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SUBJECY:  Projecls & Programs Stall Monlhly Report - May 1970

2. JPreparce for the threce-day confercnce Lo be held at
25X1 [ | 1-3 June 1970. ‘he purpose of the
conflerence 1s to establish a new, cffective Operations Services
Divigion within PSSC and to determine its objectives, management
philosophy, and misgion and funclions.

Acting Chicef,
Projects & Programs Stall, USSG, NPIC

Digtribution:
Original - Addrecsscce
2 - NPIC/18S8G/PPsS
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ATTACHMENT to:

MEMORANDUM FOR: Chief, Projects & Programs Staff, *

SUBJECT:

1.

occurred in

25X1

25X1

“CROP T
Excluded from auvtemaliz

downgmdmg and
Beclassification

P

T8SG/NPIC

APSD Activity Report for May 1970

following items of significant interest
APSD during May 1970:

Exploitation Support

(1) 1Interpretation

a. An extensive effort was conducted
to improve the poor quality color and black
and white reproductions from the color portion
of | | No additional significant
intelligence information was obtained from
the special reproductions.

b. Isodensitometric traces were prepared
on Buildings A and C, Complex D at SSMTC, and
on a Soviet nuclear submarine reactor compart-
ment., ' ' ‘

¢c. A comparison analysis.of second vs.
third generation duplicate positives was
performed. It was concluded that ingufficient
data precluded obtaining valid conclusions
(APSD/IEB memorandum] ‘|

d. An evaluation analysis was performed
on special duplicates. The results show a
correlation between the microdensities of the
tanget area and the PI preference for special
duplicating procedures. (See Special Study in

PER. )

25X1

25X1

25X1
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ATTACHMENT to:

APSD Activity Report for May 1970

(2) Mensuration

a. A mono and height option has been
incorporated into the "BALDER" aircraft
resection and intersection model.

b. The regression model "REGRET" was
used to determine the radius of curvature
of several Chinese railrocad tracks.

¢c. Traces were made and digitized over
a hologram and step wedge for | |to
use in his investigation of object dimension
reconstruction.

Collection Systems Support

(1) Research and Development

a. An IRIS II (U-2R) test mission was
evaluated to determine the effectiveness of
8 modified Automatic Exposure Control unit.
The test was a failure because a neutral
density filter was not used.

b. Personnel participated in the CCB
meeting held at [_Jon 12-13 May.
presented a briefing on special studies con-
cerning NPIC reproduction requirements.

c. A SENIOR PECG Steering Committee
meeting was hosted by APSD on 23 May.

(2) Operational

. a. One] | (sR-71) aircraft
mission and one | ] (147-T) drone
misgsion were evaluated.

b. Work on satellite Performance
Evaluation Reports (PERs) consisted of KH-L

-2
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ATTACHMENT %
SUBJECT: APSD Activity Report for May 1970
¢.. Personnel participated in the
25X [ ]PET meeting held on 19-21 May

at Westover AFB.

d. BSupport was provided DDS&T and
NRO on arranging for the special reproduction
of various operational films, briefing boards
and manuals.

2. The following significant action items are
anticipated for the month of June:

A. Initial phase handling of |

B. Attendance at the following meetings:

(1) Microdensitometry meeting at [ 1(2-3 June).

(2) SENIOR PEG meeting at Wright-Patt. AFB,.

25X1 (3) [ |PET meeting at NPIC.

(L) ARGO meeting (17 June).

(5) HPSsC meeting.

. Chief, AppIlied Photo Science Divigion,
TSSG/NPIC

Distribution:

- Cys 1-7 - NPIC/TS8SG/PPS
8-9 - NPIC/TSSG/APSD
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Hodwme 1970

MEMORANDUM 101R:  Chief, leehnical Services & Support Group, NG

THROUGTL - ¢ Chiefl, Projects & Proprams Staff, TOAG
SUBJIROT : SO Activity Reporl - Moy 1970

1. Noteworthy Lvents ... May 1970

a. Project Activily

(1) Emergency uCtVlOC ~ The Bquipment Performance Branch (1UB)
received 83 TCQU“ « Tor miscellaneous emergency service duriag May.
Approximately 60% were electronic, 30% mechanical and 10% optical.
These requests by operational mepOﬂOHtS Were s

PS¢ 28 TSSG hy
TTG 20 Army 2
DA Pp TAS 7

() Preventive Maintenance - Under {the Preventive Maintenance
program, a total of 2ol Tinstrunents and one Tacility were serviced.
This included cleaning, repairing, Jubrication, alipgnment, and
replacement of mission or walfunctioning parts. Minor modifications
were made as reguired., UThesc aclions, by operational component, were:

DIA 121 PG 6
TG 153 TAS ‘(
Army 5 TH8G 2

During May, therc has been a large increase in the amount of cquip-
ment brought to BPB by IIG. Indications arce that TREG will have wmost
off its equipment, 1 not all of it, processed through maintenance

by 30 June. :

(3)
Fifteen modific ¢ fab: ] completcd
in-house in support of Lho fu?LOWLn” Cpnter oompononts, TG, PSG,
IA”, DIA, RED, ESD and 8SD. In addition, as of 31 May 1970, 206 MIM-
Wi and 53 MTM- )b light tables had been modificd by‘thel 25X1
for corrcction of oll leakage.

I

ey E ey paigrenicd »
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(Ji) Integr atad Tnfor nntion Byilomn | e Aecoeplance Logl ing
has been o« nnpl( Lod ]»y BB on ol 10 (l,()"«f, Y, 2 1AL 3I:l(l"‘
Display Units for the present system.  These units aro o be
installed in the 118 system.  On 16 aud 1y I’/l:,1y5 the Cirst of four
Communications Cabinets was moved frow the sccond floor
to Ghe fiest Moor, This cabinet had 30 romele stations commected
iu it which EDPB disconncetod » Yewired, and Losted, Through the

coordinated etforts of ATD, hPB and |Lhc 30 remote stations

renained operational during normal. duaby hours,

(5) Mod - Both the
T .5 - May for return to the many-
Tacturers for muJ111CDb]C” in ~0001aqn~o with their lettors of

intent.

(6)

LU U P is a film drive sys stem,

Ly [ = | ]valeftl on & QIT{~Z+) Ll.dyt Yable,

It Was delivered Lo the Test and EvaTuation Branch 17B) on 18 M
For comparative test andg evaluation with the cquiva,,l ent :r/
systemn,

C/) LT COH g dest - A MIM-NB oL Lght table has been
operating cont ) Ll intensity for 1400 hours. 7he
output has decreased from 9850 to 1650 foot-lamborts but the coolant
still shows rno visual indication of turning groen.

(8) wide i

tion,
(9) Di, = Lhis 1&% project has
suffercd numetrous VH 5 now schoduled to be moved to TREC

Tor 1he 0)0'5L10nd1 ev aWua11uﬂ phxnc.

(10) Radiation Specific wblons for 14,
pated in several conforences 1o realistic

levels for UV and IR radiation.,

les « TSD partici.
efinc T,1. tolerance

b. Jor”onne Actlvwiy“

(1) | |uLLOﬂncd a coordination meeting on 13 May
with Agency Office of JU”ISLIC“ personnel and members and consul..
tants of the Washingt bon Metropolitan Arves, Transit Authority (WMAIA)
Ihe subiect was the pUSSiblL impact of the M Street subway on
| Vleml?Oﬂ probloms.,

-2,
€ ey 1
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(#) on 1y May. [ Temometrated Lo building vibration
problem to | | in connection
with his company’s conlract o wodily o Light table for vibration
control.,

i (3) On 13 and 1l May, | | visited the [::::::]

Lacility at Westover to obscorve and discuss thoir progiress in
testing 1imr[:]jﬂigh Capacity Dry Silver Drocessor.

Anticipated vents -~ Junc 1970

a. project Activity:

(1) A Lrip to[::] to inspect the latest modifications on their
1540 Light table. While on tle West Coast | [will also

vigit to inspect progress on the Aulomotic Yarget Tndexing
Device (ATID).

(2) A vlgit tol | to inspect the latest modifica-
tions on pre-productTon model ol The 1540 Light table.

(3) A visit to [ lin Worth Carolina regarding the testing
of their newly developed rear projection screen matorial.
b. Personnel Activity:

tlﬂ | will attend the one~woek T,T. course al
Offutt AR on 8-12 June and begin Tour weeks of annuwal leave on
22 June,

(Q) Co-op studentl |current work session will end
L7 dJune,  Co-op 8. | [is due to return on 22 June for his
third work period,

Chief
Mngincering Support Division, WSSG

Distrivution:
Orig. = Addressce

—

- IBSG/TSD /IR
- TSSG/BSD/RPR
188G/ESD
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NPIC/TSSG/RED-152/70
8 Junec 1970 :

MEMORANDUM FOR: Chief, Technical Services & Support Group, NPIC

4

ATTENTION :  Chief, PPS/TSSG

SUBJECT : RED Monthly Report on Significant Events
(May 1970) -

A. Significant Items of Intcrest for May 1970:

25X1

2. ATR - Target Indexing Device - [:::::; The change-in-scope for
two magnetic tape units has been negotiated at a cost oflj):| %ggé:l
and delivery is scheduled for 6 July. Due to a week's delay in
receipt of electronic components, the preliminary system checkout

has been shifted to 10-12 June. Unless there is a delay in receipt
of the magnetic tape units, the program should remain on schedule.

3.  Improved Rear Projection Screcns - | Parts for 25X1
the sample lenticular screen have been completed and tested. Pre-

liminary results indicate that, upon final assembly, an increase of

between 75 and 85 percent in transmission (and gain) over previously

available screens may-be expected.

4, Viewing Systems Study. The contract for a Viewing Systems Study
was successfully negotiated with| | 25X 1
Active work on this contract is scheduled to begin on 1 June.

5. Wide-Field High-Power Anamorphic Microstereoscope - After 25X1
one year of negotiation, the contract for the Wide-Field High-Power oo
Anamorphic Stereoviewer has been realigned to the mutual satisfaction
of both parties. Initial work on Phase II of this contract--Optical
and Optomechanical Design--actually began on 14 April 1970.

-

1
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6. Stereogram Printer Optical Study - | During the 25X1

past month, a decision was made to rcvise the magnification range
from 2X-4X to 4X-8X. This will not only relieve resolution/band-
width problems, but will halve the previously excessive size of -
anamorphic prisms. The optical design cffort will cease in carly

. June and emphasis will shift to a Final Report. The last day of
work on this AL-14 PAR will be 30 June 1970. The optical design,
especially of the anamorphic collimation system, will not be com-
plete. The Final Report will predict the optical performance of
any follow-on effort and make appropriate recommendations.

7. Image Comparison Microstereoscope -| | on 6 May 1970, [ TFe- 25X1
ported the need of approximately I—_t—l of additional funds and 25X1
20 weeks' time to complete the projoct.  All work was stopped as
of 8 May 1970. Nevertheless, incomplete cost accounts indicate
they have exceeded authorized funds by some { [formal 25X1

overrun request was received on 27 May 1970. Discussions were held
that day and additional information was requested of them. Following
receipt of such information, RED's recommendations will be forth-
coming. They will include consideration of several alternatives to
rework the anamorphic prisms, two sets of which were tested by the
Project Officer and our optical consultant on 5-6 May 1970.

8. Automated Stereo Scanner -| . | EV.107q funding 25X1
request for an engineering audit by | | 3@3&1
25X1 and [ ]consultation with [_]during the audit | | have been 25X1

approved by the Director. We are carrying out the initial technical
coordination between the companies during 1-5 June 1970. The equip-

ment and drawings will be subsequently forwarded to [__] for the audit. 25X1
25X1 A relatcd@ Stereo Scanning Utility Study approval package is
being prepared within RED. Remaining funds of [ ]in an 25X1
existing stereo scanning evaluation contract | | with | | 25X1
will be used for this effort; however, the total study will require
25X1 - future funds of [ ] In order'to dovetail first phase deliver-
able items with the engincering audit, an early start up of the
25X . :l study is our goal.
25X1 9. | | to discuss
our needs for a sensitometric color processor and a digital recording
densitometer. He also requested a proposal for a study of [ | 25X1
25X1 Chemical Processes. | | was authorized to proceed with

an evaluation of S0-360 color duping material under the T§M contract.

25X1 10. | |- Proposals for two work orders were received from|:| ' 25X1

25X1 | [under the Photo Science Support Program. They
covered the chemistry of unconventional photographic processes and
applications of scanning electron microscopy. The proposals are
currently being evaluated.

-2
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witnessed a demonstration of the

Slide Home Theater at | This unit
displays 35mm color slidcs on the face of a color TV sct and

allows the color balance of the scene to be manipulated quickly

using electronic controls. Slide imagery color could be manipulatcd;
however, it remains to be shown that the technique will significantly
affect color image interpretation and analysis. For this purpose,
has consented to lend us a unit for demonstration and evaluation
in the Center; it should arrive in June:

| | attended the ] meeting in New. York,

[ lvriefed[  |representatives on the laboratory

investigation of the [:::;;:::]cffect as a prospective technique
om.

for image manipulati ¢ _purpose was to cnlist [ Jassis-
tance for evaluation of [:::::::%Fprocessed imagery in the PI function.

[ |Equipment Installation - The input/output equipment being
fabricated by | |, is now due for delivery
in mid-August. Modifications of the required laboratory space
have begun. :

| |The Optical Science Service contract has
been signed. |is preparing a course in photometry
to be given at NPIC this fall. |will work initially

on coherence problems in microdensitometors. Both scientists are
available for consultation. '

PAR 251 - Ring Smear (PIM) - The photographic image enhancement
experiments performed on operational material have been completed.
The test imagery was examined by PI's in IEG, and they expressed very
favorable responses. More detailed experiments will be conducted in
FY-71. [} visited[__Jwhere he was trained in the Ring Smear
Technique developed under PAR-251. :

[:::::::](DIM) - The software package developed by'E:::::::::]is
operating on the 360/67 at OCS. Preliminary experiments on opera-
tional imagery have begun. Progress is slowed by the lack of a
display device at the computer site; action to rectify this situation
has been initiated.

- In-house research in
optical image manipulation has made significant progress. Procedures
for fabricating holographic filters have been developed and tested,
and preliminary experiments to improve imagery degraded by motion
have been successful.

-
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25X 19. | |(IA!e;rd Criterion) - Contract sipned on 25 May 1970. Initial
discussions between took place on 25X1
28 May 1970. :

20.  Power Spectral Density as a Quality Measure | | - The results 25X1
of the first month's effort show that theo technique can distinguish
between image processed in dual gamma and single gamma. chemistry.
In addition, the problem created by the pelloid backing have been

overcome. Tests with operational imagery will start this month.

25X1 21, | | lectured on "Color and Its. Ramification"
-~ to an audience of 25 persomnel on 22 May 1970. Attendees included
the NPIC Color Committee as well as representatives of RED, SSD
and APSD. '

25X1 22, attended a meeting with
Asclity ‘legal counsel personnel and the Chief, TSSG, on 25 May 1970
regarding SDS harassment of the DIM program and personnel.

25X1 23. : attended the Intelligence Lngineering Systems Analysis
Course at Headquarters on 1 May,
24, The proposed color training contract with| | 25X1
25X1 [ ]was briefed to the Executive Director, NPIC; Chief, PPBS;

and the Group Chiefs on 4 May. The PAR was then forwarded to PPBS.

25X1 25. Commander of the 3428th Technical Training Squadron,
: Urfutt Air Force Base, and several of his staff members of the PI
training facility were briefed on 18 May on NPIC's proposed color

25X 1 training contract. IL::lofj:‘erf:d the services of his faéility
: to support the efforT.

26. A scries of technical discussions relative to the effect of ultra-
violet radiation from light tables were held among various components
of the Center, with HFS/ATB charged with the responsibility of
determining acceptable limits of emission. Contact n Wi

. | ua.;ma.d.nqu_r_b_l 25X 1

25X [OMS, and with the | | tor information: - 25X1
25X%1 |offered the services of an Agency consultant ophthalmo%oglst/
25X1 Aphysicist,l |who will meet with Center personnel early in June.
25X1 27. | |presented a proposed follow-on action
for the Mid-70's PI Workstation Concept to Chief, PPBS, and Staff .-
on 20 May. The meeting was preliminary to[ | reporting a 25X1

recommended course f')f action to the Executive Director, NPIC.
!

-
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25X 28. | | visited| 1 4-8 May 25X1
in preparation for the FY-71 human {Actors Toscareh program, and -
to review current research activitiecs.

25X1 29, ORD, were briefed

25X1 ' | |20 May on the Centor's‘human factors
TCSTATTIT PTORTAN. | ORD, were 25X1
scheduled to returlTo the, Lenter 1n June for a more extensive
discussion.

4

30. Extensive discussions were held with APSD/TSSG, ESD/TSSG, PPS/TSSG,
"RED/TSSG, IEG, PPBS, and PSG personnel prior to and during the 20-
25X1 22 May visit by |personnel for the purposce of planning the
25X1 FY-71]| frelated human factors rescarch program. Plans were
then formulated to have representatives from the various Center
components involved in human factors rescarch meet with IES consul-
tants and representatives of the | | for the purpose of 25X1
structuring the follow-on research, It is currently planned to hold
this conference at an Agency facility 4-5 June.

25X 1 31. Preparations were made for I]:lpersonnel and | | 25X1
25X1 [ loptics consulfant_ to visit | , | 25X1
25X1 and thel | to evaluate the

feasibil : Ie-5creen virtual image vicwer, and to discuss

the research in pattern perception being conducted at the[ 1] 25X1
25X 1 for the| | Both topics are being con-

sidered For inclusion in the follow-on human factors research contract
25X1 with the

32. On 27 May, a contract monitoring trip was made to | 25X1
on the PAR-255 subtask of | | Purpos& ISIT was 25X1
to examine the imagery processed by for use in the FY-71 Ground 25X1

Order-of-Battle Resolution Study. .The decision was made to go ahead

with photographic manipulation in controlled resolution steps of

five target scenes, 3 from Fort Meade, 1 each from Aberdeen Proving
. Ground and Redstone Arsenal.

33. A pilot study was conducted by | |in IEG to T 25X1
identify problems associated with the target training effort. 25X1
25X 1 under subcontract to ested 6 interpreters on a 25X1

trial training package for tank identification in preparation for
the subsequent development of packages for 20 high priority targets.

34. A proposed change-in-scope to the current human factors 25X1
contract for the purpose of designing a chaiT suitable for photo-~
interpretation activities was returned to RED from PPBS for a cost
breakdown by task. The information was obtained from :land 25X1

-5
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forwarded as requested. Were the task to be initiated by 15
June, all activities except for the actual configuration of the
mock-up could be accomplished prior to 23 August, termination
date for the cxisting contract.

CIA represcntative to the Color Task Force,
requested that L: assess the feasibility of systematically
evaluating the Tgreen record" prints derived from operational $0-242.
Discussions with APSD personnel have led to the conclusion that
there is not sufficient operational photogrdphy on hand at this time
to conduct such an evaluation and mect a 1 September deadline as
requested by

HFS/ATB personncl attended soveral briefings on the IIS in preparation
for proposed human factors research in the general area of automated
display systems.

Calibration Device for the High Precision Sterco Comparator (HPSC) -

The contract has been let with [, for the develop-
ment of a calibration device for the HPSC. Procurement of the
special low coefficient of expansion glass is underway. Arrangements.

are also being made for the engraving of the scales on this glass.

Dry Silver Materials - Standards have been set for the type of dry
silver negative acting material (negative-to-positive) required by
Westover Special Projects Processing Facility (SPPF). This material
is required for the testing of the High Speed Dry Silver Processor
under TEE at SPPF. The | kleanroon pilot plant coating
facility will start producing this material in quantity at the best
possible quality level.

On 15 May 1970, [::::::::::]personnel demonstrated the use of

a simple device for the processing of their new heat processed Diazo
photo~reproduction material, The material was exposed on the CBS
Rapid Interpretation Printer processor (RIPPS) and simply placed on
the heated processing-unit for development of the image. This unit
(a modified Model #71) has been loaned to IEG PI's for their use and
comments. This unit would cost about [ | It may be an inexpensive
but acceptable way to process heat-process Diazo in the PI areas.

High Precision Sterco Comparator (HPSC)- The optical system was
shipped from | and it arrived at the plant on

24 May in good condition. 1R¢ correlation system passe acceptance
tests at [__Jand is being shipped to[_______]is presently inte-
grating the optics into the total system. A change-in=scope has been
approved to increase the memory of the HPSC computer by 16,000 words.

-6
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Rescarch in Mensuration Instruments - The ExO/NPIC was bricfed
on this new project and the approval package has been forwarded. .
Five tasks will be researched under this contract over a six-

month period.

Scan _and Scarch PI Station ~ The design of this instrument has been
completed by | | The EXO/NPIC and Group Chiefs have been bricfed
on the fabrication phase. The approval package for a contract to

fabricate this instrument has been forwarded.

Step-and-Repeat Printer - The approval package has.been forwarded
for a preliminary design of this printer. NPIC briefings have been
completed.

Modification of Twin-Stage Comparator - A contract has been awarded
the |to modify the positioning controls of this
comparator. Handwheels will be used for fine positioning and a

-joystick for rapid, coarse movements.

Chip Implementation Study - The contractor will visit the Center
. during June for a preview of the Phase I Technical Report due in

July 1970. The contract completion date has been extended to
December 1970 with no additional funding. The progress of the study
has been hampered due to the problem of clearing personnel,

Retrofit Film Transport Kit - The retrofit film transport kit, which
was built under contract Dy |has been delivered
to the Center and is in T§E. ‘

10" Stage Comparator - The approval package has been signed off
and negotiations are currently underway. '

Filar Eyepiece for Zoom 240 - This contract was negotiated and then
cancelled. Cancellation was recommended when the Center decided to
modify the Zoom 240's with image rotation elcments. The proposed
Filar Eyepiece would not fit on the modified Zoom 240.

1540 Light Tables - Both prototype 1540 light tables have been

returned to the contractors for corrcction of faults discovered

during testing and evaluation. Inspection trips will be made to
on 4 June and [__Jon 8 June to review the success of the

corrections. ’

UV Rear Projection Viewer - Phase II of the UV Rear Projection Viewer
project has been approved. This phase will produce a functional
breadboard of the instrument so as to demonstrate the concept of a
self-luminescent screen,

|
i

. |
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Modification of Chip Viewers - The first of four| |
Chip Comparators has Dbeen modified by | } to im-
prove the focusing mechanism of the instrument and to improve the
coolant leakage problem. The modifications are prescntly being-

evaluated.

Light Table Vibration Study - A contract has been signed with

| | t6 anaiyze and demonstrate improvements in the light
table vibration problem. A representative of that company recently
visited NPIC to review the problem and become familiar with the
light tables. :

1540 Light Table Production Units - Technical requirements for the
production units of both the | | 1540 light tables
have been completed.

Tracking Light Source - Development objectives for a High-Intensity
Tracking Light Source are being written and should be completed
shortly. This_prgj i irected toward providing light tables
with a 25,000(fectS{ambert’ Night source of limited areca.

|attended a symposium on image amplification in New
York, 18-22 May 1970.

IgaVe a briefing on the Scanning Microdensitometer
that| |is building for Westover.

On 25 May,[:::::::::]completed the requirements for a B.S. deéree,
major in mathematics, at George Washington University.

| gave several briefings on recommendations

Tor follow-on to the Mid-70's Pl Workstation effort to |

| will be briefod

early in June,

prepared an interim report for[______ ]on the status of
the Development of Exploitation Equipment in the[ |community.

has arranged for a repeat of | | color
perception briefing to be given at 1430 on 16 June 1970.

60. : with the help of all RED Branch Chiefs and |ﬂi|
prepared and submitted the RED operating budget for FY-71.

61.

[ ]briefed a group of new IEG employees on the NPIC RED
program.

-

-8-
Approved For Release 2003/08/05 : CIA-RDP78B05171A000800030016-2

SEGREY

25X1
25X1

25X1

25X1

25X1

25X1
25X1

25X1

25X1



' A1
Sﬁ} HE | | : ,
Approxad For Release 2003/08/05 : CIA-RDPYBEST714888500640016-2

&

25X1 62. briefed members of the Operations pivision, IEG, on
bases For the performance design constraints on the[:::]Production ; 25X1
Oriented Color ELnlarger. }

B. Anticipated Ttems of Interest for May 1970.

None.
25X1 : : o |
C. See Attachment for the report of RED/RSB significant
events for May 1970. -
25X1
_ Dcputy Cnier,
Rescarch § Engincering Division,
TS5G/NPIC

Attacﬁment:
25X1 | |

Distribution:

Orig. & 5 - TSSG ‘
2 - TSSG/RED
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Copy
MEMORANDUM FOR: Chief, Research & Engirsering Division, TSSG/NPIC
SUBJECT Reconnaissance Systems Bwranch Monthly Report
‘ May 1970
Significant Events for the Period of Mayx 1970:
25X1 L] | participated in the following
activitics:
a., Attended Color Task Force zeetings during this period,
b. Reviewed the camera calibretion contract at [::::::::::]
25X1 I |
c. Attended briefings on| |corre1ation techniques
25X1 presented by | |
- d. Attended a briefing on colcr given by |
25X1 of [ ]
e. Attended NPIC Training Seleztion Panel,
25X1 2. |participa':ed in the following
activities:
a. Attended weekly meetings of COMIREX VHR Evaluation Panel.
b, Assisted in preparing an irterim report of the COMIREX
VHR Evaluation Panel,
c, Prepared a draft paper on & means of universally exXpress-
. ing ground resolution.
d. Met several times with NRO representatives on a new SILR
system and assisted in brisings.
e. Prepared an agenda for a mesting to organize a new

BROUS 1
Excluded from autsmatic

teclassificaticn

Division and made arrangersnts for the meeting.
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Page 2
Collated and organized community suggestions for changes
and additions to the SPECS manual.

Met with [ ] representatives regarding their latest
developments in SLR and modifications to existing systems.,

Obtained briefings from ORD on new collectlon systems.

Briefed the Navy on the QU project.

3. |:| participated in the following:

Attended the meeting at ILangley Headquarters on post
flight analysis.

Attended conferences at |regarding the
generation of the ephemeris and variances in data.

Discussed calibration with| |of ACIC,

Arranged and presented a briefing onl |improvements
with

call-
bration.
Correlated with| |on rquirements for
the Reports Control Manual forl |
Attended a meeting withl |on optical

titling procedures.

participated in the following:

Approved For Release 2003/08/05 : CIA-RDP78B05171A0008

Took over duties as NPIC's PO for the AR Program. He
assisted in preparing a photo mosalc of the test area.
Obtained some test imagery for briefing purposes and
briefed

Attended the IIS briefing given by AID,

Attended the initial sessions at a four-week course on
briefings given by OTR.

Prepared a memorandum on the NASA TLunar Topographic
Camera for the Chiefs of the NPIC Groups.
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Page 3
Projected Activities for June 1970:
25X1 1. %' is to Chair a meeting at[__Jattendcd by representa- 25X
tives from 7 Tor the purpose of organizing a new Division.
25X1
Chief, RKCTommalssalnce oyscems branch,
RED/TSSC/NPIC
25X1

Approved For Release 2003/08/05;€%A-RDP78805171A000 00030016-2
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O June 1970

MEMORANDTM FOR: Chict, Teclmicol Sorvices and Support Group

SuBIECH t Support Services Divicion M
Mey 1970

nithly Repord -

SECURILY, ~

ey

lLe e Safcety Office, Headgquarters, completed the testing of
the fire sprinkler system ond rate of rise Mre detection systen,
The final report bas not been received from tho Sofety Office atb
this time, however, preliminawy discussions with the safety officers
who condueted the tesbs indicate the systems are in excellent
condition.

2e Uhe guard shelter in B lot was placed on a higher foundation

vhich greatly dmproved the range of vision.

3¢ L USSE was found aslecp at his post durdng an inspechion.
Security requested his removal from NPIC duty. GSA complied with
our request. )

A

L. mmeﬁmgOmnﬂecmmmmmiﬂﬂ |ﬂm:ﬁwewmmm
one hour a day, for 18 Center clerical personvel. ended on 22 May.
Yen of thoe students were able to puss the Agency typing test upon
completion of the course. Yhe instructor wam| |
fieom the OIR clerical training facully.

2. Arrangements were made with the Offtice of Training to have
the Intelligence School conduct a special running of the Intelligence
Research Techrmiques Course for TEQ personnel.  'he course coritent was
tailored specifically for 110 needs. '"he clasgss started 25 May and
will continue through 18 June 1970, Monday through Thursday from 0830

to 1130 hours with 15 students cpnrolled. 'he instruetor Pg |

[::::::]:&rmﬂ OR.

g
£ pactude

e

. v iy o IR POt i3
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PURIBCEY Support Servieces Divisien Monlhly Roport - Moy 1970

3. Cooperalive Iducabion Program supervisor mect uﬂgs vaere held
on 15 and 28 May Tor the purpose of upﬂatinﬂ supervisory guwid

lalines

ond selection critevia for the WPIC's program.  Supervisors from cach
Group abtended the firsl session, as did a i ative Ffrom Personnel
Brancli, and handouts were distribubed to ecach. handouts congisted
ol a bricl NPIC program history, an arbitrary sct of "Cuidclines Tor
Co-op Supervisors, " and criteria Tor seleetion of co-ops In each
participating division. The sccond sceossion had representation From

the same offices and was primarily a discussion of improving the
previously drafted guldelines. Tach division was to hand in revised
selection o o et that meeting or prior to cloge of business on
b June. Un addition to the above, Co-op Sbatus Reports were distri.
buted to each of the Group coordivators for dmwbcm¢nduion.

LOGISTICS

Lo During the month of May, primaerily duve to the Fforthcoming
1540 13 ght Tables, the Brench processced more Joilut and Accommodation
procurements than in the past few years. Requircmenls of the Alr

foree, Navy, DIA, |:| and SPAD totaled approrimate Jy|:| 25X1

-
2

On May 29 all cooling tovers for the luilding alr conditi oning
systbems were taken out of service for' cleaning. 'These water towers
were off Tfor spproximately 8 hours.

On May 30th the shives on 5 air handlcr system were
changed. This systenm was ofl for approxinatley 8 hours
and another shut down is enticipated in order to replace
some parts.

On May 3lat »’//»-3 alr handler was also taken out of scrvice
to replace shives. !his system was down for approximately
6 hours. ALL of the sbove shut downs were coordimtbed with
the groups concerncd.

25X1

Chicf, Bupport Services Divigion, TSSG
Attachments: :
L. May persomncl incldent report
2. May incident report (vehicla)

Distribution:
Orig & L -~ addressece
- NPIe/rase/ssn
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